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ESTIMATE RUN 04/13/2001

ESTIMATE SUMMARY 13:23:02

CONTID: C13310         ESTIMATE NO: 0001 PROG 1999

PCN: 13310-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: SHE R500-051                  

REGION-WIDE SIGN REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

PALISADE CONSTRUCTORS, INC. PAY PERIOD ENDING 04/13/2001 DATE TIME STARTED 02/14/2001

695 36 ROAD DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 11/29/2001

 DATE CONTRACT EXECUTED 02/12/2001 DATE ACCEPTED 11/29/2001

PALISADE CO 81526     970/464-7371 DATE NOTICE TO PROCEED 02/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 673,585.09 PARTICIPATING $ $ 107,346.50

AWARD PROJECT AMT: 698,882.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,198.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.59

FIXED COMPLETION DATE

FIXED COMPLETION DATE

15.94%

566,238.59

107,346.50

107,346.50

106,147.55

$

$

$

$

107,346.50

0.00

107,346.50

0.00

107,346.50

-1,198.95

0.00

106,147.55

0.00

AMOUNT DUE 106,147.55 106,147.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,147.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 1/1/2003 ??:??:??

ORIG TIME ALLOW: 1/1/2003 ??:??:??
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PCN: 13310-BID    ESTIMATE RUN 04/13/2001

PROJECT: SHE R500-051                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

1,395.000

EACH

9.00000 0.000.000

0.00

0010 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1,269.000

EACH

9.90000 0.000.000

0.00

0015 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

9,914.000

SF  

9.81000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

7,123.000

SF  

13.97000 0.000.000

0.00

0025 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

9,248.000

LF  

9.08000 0.000.000

0.00

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

6,015.000

LF  

29.50000 0.000.000

0.00

0035 VARIABLE MESSAGE SIGN 0.000

2.000

614-10120  
 

2.000

EACH

39,965.00000 79,930.002.000

79,930.00

0040 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

54,833.00000 27,416.500.500

27,416.50

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13310-BID    ESTIMATE RUN 04/13/2001

PROJECT: SHE R500-051                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 BLANKOUT SIGN (FIB OPT) BLANK-OUT SIGNS 0.000

0.000

614-10128  
 

10.000

EACH

4,200.00000 0.000.000

0.00

0066 F/A ANTICIPATED CMO ADJUSTMENT TO BLANK-OUT SIGNS 0.000

0.000

700-70002  
 

0.000

F A 

4,200.00000 0.000.000

0.00

0070 ADDED ITEM (LUMP SUM)/ ADDITIONAL SIGN PANELS & POSTS 
ADDED TO CDOT INVENTORY

0.000

0.000

900-00014  
 

5,378.000

L S 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ SIGN INVENTORY PERFORMED BY 
CONTRACTOR

0.000

0.000

900-00014  
 

8,147.000

L S 

1.00000 0.000.000

0.00

CAT 107,346.50107,346.50673,585.09CURRENT AMT0200 $ $ $

$ 107,346.50107,346.50$673,585.09$CURRENT AMTPROJECT TOTAL


